BCT Meeting
9 May 2001

The meeting was held on Wednesday, 9 May 2001 at 9:00 am in Building 43 at Kelly AFB, Texas.

Members Present and Support Personnel:

Name Organization Present Absent
Brown, Leslie AFBCA/DK X
Buelter, Don AFBCA/DK X

Callaway, Laurie BCA (KPMQG) X

Farrell, Philip GKDA X
Landez, Norma AFBCA/DK X

Meshako, Chuck AFBCA/DK X

Neff, Richelle UNITEC X

Peck, Walter AFBCA/DK X

Power, Abigail TNRCC X

Price, Fred MITRETEK X

Price, Lisa Marie EPA X

Rohne, Russell AFBCA/DK X

Ryan, William AFBCA/DK X

Stankosky, Laura EPA X
Stough, Mark AFBCA/DK X

Underwood, Tim BCA (KPMQG) X

Weegar, Mark TNRCC X
Wehner, Ellie TNRCC X

Dates for upcoming meetings:

12 June 2001

10 July 2001

14 August 2001

11 September 2001
9 October 2001

13 November 2001
11 December 2001



BCT MINUTES
9 May 2001

investigation.

complete.

Item #| Lead Support | Discussion Topic Comments How will we Disposition
know it’s
done?
1. Underwood, BCT Redevelopment Update Update the BCT regarding redevelopment |Team receives Closed. Completion of the GKDA administrative building has been
T. Members status at Kelly AFB. update. delayed. The building should be ready for occupancy early July 2001.
Construction of the Boeing hanger is on schedule. SA-ALC has
completed the last reduction in force and is ahead of schedule for vacating
buildings on base. GKDA funded a study to evaluate the air quality in
Building 171. The air quality in Building 171 is higher than average.
GKDA is talking to the Salvation Army about opening a south side service
center on East Kelly.

2. Landez, N. SAIC Zone 2 and 3 Topics. Provide specifics of synthetic Discussion is Closed. Schedules for the Zone 2 and 3 projects have been revised based
precipitation leaching procedure (SPLP) |complete. upon comments from the peer review team. Focused Feasibility Studies
sampling for the 300 Area RCRA Facility (FFSs) will be submitted for interim corrective measures (ICMs) to be
Investigation (RFI) Report. And discuss installed at Site E-1, Building 301, Building 360, and the Environmental
suggested Zone 2 and 3 program changes Process Control Facility (EPCF). The ICMs will contain the source areas
from Peer Review Team: at these sites until the final remedial actions can be implemented. The
1. Installation of Interim Systems in FFSs will include public participation to satisfy the CERCLA

Zones 2 and 3 (former Corrective requirements. The FFSs will also be submitted to the TNRCC for review,
Measure Implementation (CMI) however regulatory review is not required for interim measures.
project).
2. Overall Zone 2 and 3 schedule
changes.
3, Peck, W. |Stoker, M. Zone 4 RFI/CMS Provide the status of the CMS report. Team receives Closed. Air Force has received comments from EPA on the Zone 4 RFI
Goodson, B. update. report and the Ecological Risk Assessment. Still awaiting comments from
the TNRCC. The Corrective Measures Study (CMS) Interim Technical
Memo was submitted to the EPA and TNRCC during the BCT meeting.
The Tech Memo contains materials presented at the public meetings in
January and February 2001. The Zone 4 CMS is currently 90% complete,
however the CMS will not be released until the City of San Antonio has
completed its independent evaluation. The first phase of the CMI-work
plan has been awarded. Fieldwork, required to support any of the off base
options, is expected to begin during summer of 2001.
4. Rohne, R. | CH2M Hill |Ecological Risk Discuss draft final Tier 2 ecological risk |Discussion is Closed. Air Force has reviewed the draft Tier 2 Ecological Risk
Assessment Update report. complete. Assessment report. The report uses the TNRCC 2000 guidance and
addresses EPA and TNRCC ecological risk requirements. The draft final
version of the report will be submitted to the TNRCC and EPA in June
2001. An ecological risk assessment meeting will be scheduled in June.
S. Buelter, D. | Kebbell, K. |Sanitary Sewer Lines Present preliminary results of the Phase II |Presentation is Open. The Air Force has identified sections of sanitary sewer line that had

potential to receive hazardous substances. Existing data has been
reviewed and only a few samples have been collected along the sanitary
sewer line. Prior to initiating fieldwork, the Air Force is working to
developing data quality objectives. At the June BCT meeting the Air
Force will present a sanitary sewer map highlighting the potential sections
of concern.




Item #| Lead Support | Discussion Topic Comments How will we Disposition
know it’s
done?
6. Buelter, D. IT Corp.  [IWCS Closure Discuss results of release determination  |Discussion is Closed. Sampling is being conducted along sections of IWCS line that
assessment. complete. have little data. Totals and SPLP data are being collected. The sections of]
overhead piping were cleaned and removed. A closure report will be
submitted at the end of June 2001.
7. Westerman, Irby, C.  [Hydrant System Update  |Provide an update on the status of the Team receives Closed. The north hydrant system has been closed except for the 1592
B. hydrant system closure. update. area. During the hydrant line closure an extra line was located in the 1592
area. This extra line is expected to be closed in May 2001. The closure
report for the north hydrant system has been submitted to the TNRCC. An
addendum to this report will be submitted once the extra line in the 1592
Area is closed. In the south hydrant system 4 areas were identified with
releases to soil. Approximately 45 cubic yards of soil were excavated and
disposed. The south hydrant system closure report has not been submitted
to the TNRCC yet. All of the hydrant system is being closed under LPST
clean closure criteria.
8. Landez, N. Administrative Issues for |Discuss administrative issues to be Discussion is Closed. The Air Force and TNRCC have resolved the closure issue. For
Closed Sites resolved in order to close out sites. complete. sites evaluated in a RFI and require no further action because a RRS 2
closure can be attained, the Air Force will send a confirmation letter to
the TNRCC regarding closure of the site upon approval of the RFI.
TNRCC will respond with a letter approving the closure and requesting
deed recordation for the site. The Air Force will then provide deed
recordation to TNRCC.
9. Ryan, W. Buelter, D. [Zone Updates Provide team with update of current Team receives Closed. No zone update handouts were distributed.
Peck, W. activities in Zones 2, 3 4,and 5. updates.
10. Ryan, W. | Weegar, M. |List of Future Deliverables |Each month, provide a list of upcoming |Team receives list |Closed. Handouts distributed.
Price, L.  [(Regulators/RAB) documents for review. of upcoming
documents for
review.
11. Ryan, W. BCT Begin June Agenda Each month, begin to establish the next |Team approves  [June agenda items include:
Members month’s agenda at the end of the BCT agenda items. . Zone 4 CMS

meeting.

. Sanitary Sewer Investigation




